
DEPARTMENT OF WATER RESOURCES

MAIN STREET
.CA 96080-2398

RECEIVED
June 20, 2000 . jUl’  23

Mr: Cad Wer~er
U.$. Debarment of the Interior
Bureau of Reclamation
2800 Cottage Way, MP-190
Room E-2710
Sacramento, California 95825-1898

Dear Mr. Werder:

The Department of Water Resources requests to be added to the CALFED
agenda to amend project number 98-B21, "Anadromous Fish Passage at Clough Dam
on Mill Creek." This project is an existing CALFED contract to provide a water delivery
system that will eliminate the need to rebuild Clough Dam on Mill Creek. The original
contract consisted of.the following five tasks:

1) Screen design
2) Screen construction
3) Siphon and dam removal design
4) Permits & environmental documentation for siphon and dam removal
5) Construction of siphon and dam removal

DWR is requesting to be added to the.-OALFED agenda to make the following
changes to the existing contract:

Cost

No change [$1,280,00~0-from the California Bay-Delta Act]. Although two tasks (items
#1 and #2) will be eliminated for a total of $65,000, DWR requests,to .keep the original
contract amount available for construction contingencies.                    ¯

Time extension

December.31, 2001

Scope

DWR requests a change of scope due to some of the tasks being completed by The
California Department of Fish and Game (CDFG). It is requested that the Scope be
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revised by eliminating already completed work, e~g., [1] Screen design, and [2] Screen
construction.

This will modify tasks 1 and 2 of the original contract. Tasks 3, 4, and 5 of the contract
will remain the same.

Background

This~pr0ject will provide a water delivery system that will eliminate the Ciough Dam On
Mill Creek. DWR, DFG, & USBR are.working together to affect a permanent removal of
the dam which is currently partially intact after a winter washout. The water right holders
would replace it if the cooperating agencies had not stepped in with an alternative to this
environmentally, sensitive situation. These agencies are working to restore the
endangered species which spawn upstream of the old dam.

DWR will design and construct fish passage facilities at or near Clough Dam, on Mill
Creek Los California. This work includes: site characterization,near Molinos,
engineering designs, ~.onstruction, and inspection to modify the Clough Dam diversion.
The modification includes a siphon from the north side to the south side diversion ditch,
and removal of the remaining portion of Clough Dam.. This work is being coordinated
under the CALFED process; the tasks identified in this contract are being funded by
USBR.

No work has been done on this project and no money has been spent due to the lack of
consensus between landowners. The landowners have recently come to an agreement,
and want to proceed with the project. Here is a summary of the change in Schedule:

Task Old Schedule New Schedule~

Screen design 11/01/1999 Eliminate
Screen construction 05/01/2000 Eliminate
Siphon and dam removal design 05/01/2000 05/01/2001
Permits & environmental work 05/01/2000 05/01/2001
Construction 12/01/2000 12/31/2001

Consequences if the Time Extension is Not Approved

This project cannot be completed by December 1, 2000. If this time extension is not
granted, the project will never have been started, and the money will be turned back to
USBR. In all likelihood, one landowner will try to build a diversion ditch off a diversion

E--033291
E-033291



Mr. Carl Werder
June 20, 2000
Page 3

dam located further upstream, and add a fish screen. The other landowner will probably
seekfunding or resources to rebuild the .original dam. Both of these scenarios add
additional fish passage problems to Mill Creek.

Thank you for considering this request for a contract amendment. If you have
any questions concerning this request, call me at (530) 529-7348.

Sincerely,

Curtis Anderson, Chief
Engineering Studies Section

cc: Peter Jacobsen
CALFED
1416 Ninth Street, Suite 1155
Sacramento, California 95814
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